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Council District: Citywide

SUBJECT: NORMAN Y. MINETA SAN JOSE INTERNATIONAL AIRPORT-
AIRPORT BOULEVARD - TERMINAL DRIVE IMP¥DVEMENTS PROJECT

RECOMMENDATION

Approval of Contract Change Order No. 9 with Granite Construction Company, for the Norman
Y. Mineta San José International Airport — Airport Blvd — Terminal Drive Improvements
Project, in the amount of $225,000, for a total contract amount of $3,687,514, and approval of an
increase in the project contingency in the amount of $151,569, from $321,000 to $472,569.
CEQA: Resolution Nos. 67380 and 71451, PP 04-04-107.

BACKGROUND

On June 25, 2002, Council awarded a construction contract to Granite Construction Company in
the amount of $3,214,945 for the Airport Boulevard — Terminal Drive Improvements Project.

The Airport Boulevard — Terminal Drive Improvements Project implemented the one-way
counterclockwise loop for terminal area traffic, eliminating two traffic signals at the Airport.
The project also included a ground transportation center just south of the Terminal A Garage and
major new electric, gas, water, sewer, and telecommunication utilities relocated to clear the way
for future construction. The project was substantially complete in April 2003.

ANALYSIS

Subsequent to substantial completion, the contractor, Granite Construction Company, submitted
claims for various items of work on the project. The claims included extended overhead,
construction acceleration, construction delays and over 40 individual claims for extra work. Due
to the large number of individual items and the complexity of the disputed items, the contractor
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and City staff agreed to use a facilitated dispute resolution process and share the expense of the
facilitator.

The dispute resolution process included numerous meetings chaired by the facilitator. Both fact-
finding and negotiations occurred at these meetings. Key members of the project team from both
parties participated in the meetings.

Contract Change Order No. 9 addresses the settlement of all remaining items as a lump sum
payment to the contractor. The original contractor claim of additional costs for these items was
$519,347. After negotiations and a detailed review of the claim, the contractor indicated that
they would accept $225,000 as fair compensation for all remaining items. The contractor, City
staff and the facilitator believe this is a fair settlement for these items.

Because the total of all contract change orders exceeds the current contingency, it is also
recommended that the construction contingency be increased by $151,569. This amount is
within the currently adopted budget for the project and no additional budget increase is
necessary. The final contingency amount of $472,569 is 15% of the original contract amount.
This compares favorably with the current Council policy for remodel construction (15% standard
contingency), which was adopted after this project was awarded.

AIRPORT MASTER PLAN CONSISTENCY

The San José Municipal Code requires that capital projects at the Airport be consistent with the
adopted Airport Master Plan. This project provides a necessary and related component that is
expressly identified in the Airport Master Plan; and, is therefore consistent with the Airport
Master Plan under Municipal Code Section 25.04.210 (B) (2).

PUBLIC OUTREACH

Not applicable.

COORDINATION

This change order has been coordinated with the City Attorney’s Office, the City Manager’s
Budget Office and the Department of Planning, Building and Code Enforcement.
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COST IMPLICATIONS

1.  AMOUNT OF RECOMMENDATION: $225,000

2.. COSTOFPROIECT:
Project Delivery $1,061,000
Construction 3.223 J73%¥
Previous Change Orders 238,741
Change Order No. 9 225,000
Remaining Contingency 00

TOTAL $4,748,514

* Total payment based on actual in-place quantities

3. SOURCE OF FUNDING: 527-Airport Renewal and Replacement Fund

529-Airport Passenger Facility Fund

4. FISCAL IMPACT: This project is consistent with the Council-approved Budget Strategy
Economic Recovery section in that it will spur construction spending in our local economy.
The project has been reviewed and was determined that it will have no significant adverse
impact on the General Fund operating budget.

BUDGET REFERENCE
2004-05 Last Budget
Proposed Action
Fund Appn RC Amt. for Budget | (Date, Ord. No.)
# # Appn. Name # Total Appn.| Contract Page
527| 4442| Airport Blvd — 122225 | $240,000 | $53,363 N/A 6/22/04-
Terminal Drive : Final MBA
Improvements
529| 5064| Terminal Drive | 122235 | $382,000 | $98,351 N/A 6/22/04-
Improvements Final MBA
527| 6740 Skyport Grade 122245 | $600,000 | $73,286 N/A 6/22/04-
Separation Final MBA
Total $1,222,000 | $225,000
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CEQA

Resolution Nos. 67380 and 71451, PP 04-04-107.

KATY ALLEN ‘ RALPH G. TONSETH
Director, Public Works Department Director of Aviation
Airport Department
TSF:HS
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